MEMORANDUM

TO: CITY COUNCIL
FROM: DON SPAGNOLO, DIRECTOR OF PUBLIC WORKS / CITY ENGINEER p@%
BY: EVAN LARSON, ASSISTANT ENGINEER

SUBJECT: CONSIDERATION OF ACCEPTANCE OF THE FARROLL AVENUE
REHABILITATION PROJECT, PW 2007-04

DATE: APRIL 22, 2008

RECOMMENDATION:
It is recommended the City Council:

1. accept the project improvements as constructed by Union Asphalt, Inc. in
accordance with the plans and specifications for the Farroll Avenue Rehabilitation
Project;

2. direct staff to file a Notice of Completion; and

3. authorize release of the retention, thirty-five (35) days after the Notice of Completion
has been recorded, if no liens have been filed.

FINANCIAL IMPACT:
The FY 2007/08 Capital Improvement Program included $557,000 for the total cost of
the project, funded as follows:

USHA Fund $143,000
Water Fund $125,000
Water Facilities Fund $125,000
Sales Tax Revenue $164,000

Following the receipt of the construction bids, the total cost of the project (design,
construction, testing, and administration) was revised to $633,540. The difference
between the budgeted amount and the revised amount was $76,540. Upon award of
contract, the City Council authorized the following additional fund transfers:

Water Fund $10,000
Water Facilities Fund $10,000
Sales Tax Revenue $56,540
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The additional Sales Tax Revenue was partially funded from savings realized from two
projects: $13,100 from the Brisco Road Rehabilitation and $13,900 from the East Grand
Avenue Resurfacing project. The remaining $29,540 was transferred from the
Miscellaneous Striping, Crosswalks, Sidewalks and Handicap Ramp project.

The actual construction costs were $586,967 ($561,650 base contract plus $25,317 in
contract changes). The actual total cost of the project (design, construction, testing, and
administration) was $594,514, resulting in a savings of $39,026 ($633,540 - $594,514).

BACKGROUND:

On November 27, 2007 Council awarded a construction contract for the Farroll Avenue
Rehabilitation Project to Union Asphalt, Inc. in the amount of $561,649.50. The project
scope of work included the replacement of a water main, new ADA concrete ramp
improvements, placement of a new asphalt concrete overlay, installation of concrete
curb and gutter and sidewalk where they did not exist and pavement demarcation to
include bike lanes from Elm Street to the western City limit at Oak Park Boulevard.

ANALYSIS OF ISSUES:
The contractor has completed the work in accordance with the approved plans and
specifications. There are no outstanding issues to address.

ALTERNATIVES:
The following alternatives are provided for the Council's consideration:

- Approve staff's recommendations;

- Do not accept the project;

- Accept the project, but do not authorize release of retention; or
- Provide direction to staff.

ADVANTAGES:

The project provides a new roadway surface on Farroll Avenue, ADA ramps, sidewalks
and bike lanes. Accepting the improvements allows staff to close the project and
redesignate remaining funds to the James Way Rehabilitation Project.

DISADVANTAGES:
The disadvantage of accepting the improvements would be if subsequent deficiencies in
the work are identified.

ENVIRONMENTAL REVIEW:
The project is categorically exempt from CEQA pursuant to Section 15301(d).
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PUBLIC NOTIFICATION AND COMMENTS:

The Agenda was posted in front of City Hall on Thursday, April 17, 2008. The Agenda
and report were posted on the City's website on Friday, April 18, 2008. No public
comments were received.

Attachment:

1. Notice of Completion



RECORDING REQUESTED BY
AND WHEN RECORDED RETURN TO: ATTACHMENT 1

CITY CLERK
CITY OF ARROYO GRANDE

P.O. BOX 550
ARROYO GRANDE, CA 93421

NOTICE OF COMPLETION
NOTICE IS HEREBY GIVEN THAT:
1.  The undersigned is owner or agent of owner of the interest or estate or the property hereinafter described as stated below.

2. The FULL NAME of the OWNER is: _The City of Arroyo Grande

3. The FULL ADDRESS of the OWNER is: _214 East Branch Street, Arrovo Grande, California 93420

4,  The NATURE OF THE INTEREST or ESTATE of the undersigned is: _in fee

5. THE FULL NAME and FULL ADDRESS of ALL PERSONS, if any, who hold such interest or estate with the undersigned as JOINT
TENANTS or as TENANTS IN COMMON are:
NAMES ADDRESSES
None

6. THE FULL NAMES and FULL ADDRESSES of the PREDECESSOR’S in interest of the undersigned if the property was transferred
subsequent to the commencement of the work of improvements herein referred to:
NAMES ADDRESSES
None

7. Ali work of improvement on the property hereinafter described was COMPLETED _ April 16, 2008

8. The NAME OF THE QRIGINAL CONTRACTOR, if any, for such work of improvement is:
Union Asphalt, Inc.

9. The street address of said property is: Farroll Avenue

10. The property on which said work of improvement was completed is in the City of Arroyo Grande, County of San Luis Obispo, State of
California, and is described as follows:

Farroll Avenue Rehabilitation Project, PW 2007-04

Verification of NON-INDIVIDUAL owner: I, the undersigned, declare under penalty of perjury under the laws of the State of California that I am
the Public Works Director of the aforesaid interest or estate in the property described in the above notice; that I have read the said notice, that
know and understand the contents thereof, and the facts stated therein are true and correct.

Don Spagnolo, PE, Director of Public Works/City Engineer

April 22, 2008, Arroyo Grande, California
-- END OF DOCUMENT --



